
Dates Activity Notes

July 5-8
Historic  Pit delineation, additional On-Property soil borings, potentially 

begin MW Installation
One activity at a time

July 10-14 MW installation,  Historic Vault delineation, Begin MW Development Two activities at a time

July 17-21
Finish MW installation if necessary, begin Off-Property soil, MW 

development, MW sampling

Two activities at a time, May work weekend of July 22 to complete off-

property soil

July 24-26 Finish MW Sampling, Finish Off-Property Soil Sampling Two activities at a time


	barcode: *9851344*
	barcodetext: 9851344


